

**PROPOSED WORK SCHEDULE FOR WEEK 10/24/2016**

<b>Gradall #42</b>	<b>Gradall #40-16</b>
<b>Robards,Niagara,Anthoston Cleanup</b>	<b>Robards,Niagara,Anthoston Cleanup</b>
J Cox	Pleasant Hill - Bank Stabilization
Pleasant Hill Bank Stabilization	<b>Pleasant Hill - Culvert Replacement</b>
	Tscharner - Culvert Field Entrance
<b>Grader #52</b>	<b>Grader #50</b>
Robards,Niagara,Anthoston Cleanup	Robards,Niagara,Anthoston Cleanup
Meahl - Cates Rd.	Upper Delaware Rd.
Busby Denton Rd.	Griffin - Griffin Rd.
Cairo- Liles Rd.	J Cox Rd.
Green Farm Rd.	Boatman Rd.
Rocks Rd.	Moss and Moss Rd.
<b>Mower #71</b>	<b>Mower #76</b>
Robards,Niagara,Anthoston Cleanup	Robards,Niagara,Anthoston Cleanup
Lod Powell Spur	South W N Royster Rd.
Lod Powell	Spencer Thornsberry
John Tapp	Smith Denton
House Bridge Rd.	Robards Busby Station
<b>Mower #74</b>	<b>Backhoe #48</b>
Robards,Niagara,Anthoston Cleanup	Robards,Niagara,Anthoston Cleanup
Green River Rd.	Hidden Creek Dr. - Drain Repair
Green River Rd.#1	Baskett Ridge- Ditching
Green River Rd # 2	
Tillman Bethel	